WisDOT GUIDE TO UTILITY COORDINATION

Chapter 17
ACQUISITION OF UTILITY INTEREST BY LOCAL AGENCY

INTRODUCTION

The relocation and adjustment of utility facilities represents a major effort in the successful
development of a highway project. Utility companies, like highway agencies, are created to perform a
specific public service. Both of these public services require transportation routes. Often these routes
parallel or cross each other. When improvements are planned, conflicts may occur and adjustments
are needed.

It is imperative that the impact of these highway and utility conflicts be kept to a minimum to provide
services to the public at the lowest possible total cost.

As with real estate parcels, utility parcels must be acquired before a project can be let to bid. It is the
responsibility of the agency acquiring the right-of-way to certify to the State that all real estate interests
including utility interests have been acquired.

This guide is intended to serve as a straightforward approach to utility acquisition by a local agency or
their consultant. For a more detailed explanation of some of the methods referred to in this guide, see
Chapter 18 of the WisDOT Facilities Development Manual (FDM) or other chapters of “WisDOT Guide
to Utility Coordination.”

While Administrative Rule Trans 220 does not apply to projects on non-STH highways, the utility
coordination process for all highway improvement projects remains the same. Good utility coordination
practices, as set forth in this guide must be followed in order to have a successful local highway
improvement project.

INVESTIGATION STAGE

In order to properly determine which utility companies have facilities within the project area it will be
necessary to perform a thorough search of the records. The WisDOT Region Utility Coordinator may
be able to provide some guidance as to which utilities have facilities in the area. Other sources may
include the Register of Deeds and property owners in the area.

When the utility owners are identified, each utility should be sent a “Facility Inquiry” letter. See
Figure 17-1. In this letter the utilities are asked to provide copies of plant maps showing the location of
their facilities in the project area. These maps should be used as reference only.

Another important aspect of the investigation stage is the field locates of utility lines. Contact Diggers
Hotline or the utility directly and have the lines marked in the field. These locations are then picked up
in the highway survey process and the facilities are shown on the highway plan. In the case of
underground lines it may be necessary to determine the depth of the lines to properly show the vertical
locations on the highway plans. This can be done by contacting the utility and asking them to
cooperate in obtaining this information.

COORDINATION WITH UTILITIES

The overall success of a street or highway project will often depend on the amount of communication
spent on coordinating the relocation and adjustment of utility facilities. If proper coordination has not
been done there will be time delays and extra costs involved during the construction of the project.
Several steps are necessary to insure this coordination effort is accomplished.
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See Figure 17-19 for a list of utility coordination tasks. This task list can be used when discussing the
scope of a project with the design consultant. It clearly identifies the necessary tasks and who is
responsible for each task. This assures that the tasks will be done and that the consultant includes the
tasks in their scope of work when negotiating the design contract.

The Operational Planning Meeting (OPM) should be held as soon as the project concepts are
developed. In most cases it will be beneficial to invite all utilities having facilities in the project area.
Making utilities aware of the project may have several positive impacts on your project. Once utilities
are aware of pending highway work they will place on hold any improvements they may have proposed
to their facilities in the area. Being knowledgeable of highway plans will also allow the utilities to
program funding to facilitate their relocations to accommodate the highway improvement schedule.

If utilities have facilities that would be costly to relocate they may inform the Highway Agency of this fact
at the OPM meeting and thereby provide the highway designer time to review alternate alignments to
see if the utility lines can be designed around. Often the costs of these adjustments are reimbursable
and the Highway Agency is in fact saving their own money by allowing the utility lines to remain in
place.

Sending plans to utilities and approving their work plans is an important part of the utility
coordination process. Utility companies need sufficient time to design their facilities, order materials
and schedule work crews prior to highway construction. In order for all of this to occur, the plans must
be sent to utility companies as soon as possible. It is desirable to have the utility relocations occur in
the Fall of the year prior to highway construction. This requires sending the plans to the utilities in the
Spring of the year prior to highway construction. Figure 17-3 is a sample of a cover letter sending

plans to a utility company that does not have a compensable land interest. Figure 17-2 is a sample of a
cover letter sending plans and other documents to a utility company that does have a compensable
land interest.

After the utilities have designed their work plan, they will submit the plan to the designer and the
Highway Agency that has permitting authority. The designer must review the utility work plan to assure
there is no conflict with the proposed highway plans. The designer or the Highway Agency should
approve the work plan and inform the utilities of the approval.

If the utility does not return their work plan by the due date, the designer needs to contact the utility and
request that they submit it as soon as possible. See Figure 17-20 for a sample work plan reminder
letter.

Another important meeting is the Utility Coordination Meeting. Shortly after the plans have been
provided to the utilities a utility coordination meeting should be held. The purpose of this meeting is to
inform the utilities of the project concepts and schedules. Other items of interest to the utilities include:
any special soil conditions that may be present; right-of-way acquisition time lines; any special
environmental concerns or contaminated areas; any special permit requirements that may be required
and any special community events that might affect the construction schedule.

In some cases it may be necessary to hold two or more utility coordination meetings. This is especially
true in the case of large rural projects or complex urban projects. Itis recommended that if a second
coordination meeting is held it should be scheduled just before preparation of the Utility Special
Provisions to insure the information being provided is as up-to-date and accurate as possible.

COMPENSABLE AND NON-COMPENSABLE WORK

Payment for the cost of relocating utility facilities is based on the utility being able to prove and provide
a land interest in the land being acquired for highway use. A thorough search of the records must be
made to validate the utility’s interest. Wisconsin Statutes provide a provision whereby a utility can gain
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an interest in a property under adverse possession or prescriptive rights. This process is explained in
State Statute 893.28 (2), see Figure 11-18.

In general, when a utility is located on private property being acquired for a highway, the utility is
deemed to have an interest in the real property. Therefore, the cost of relocation or adjustment of its
facilities to accommodate the highway improvement is considered to be compensable. Conversely,
when utility facilities are located on public highway right-of-way, even if the City, Village, Town or
County owns that right-of-way, the utility use is considered to be permitted and subservient to highway
use and therefore is generally considered to be non-compensable. See State Statute 66.0831,

Figure 1-8.

The easiest way to determine if the utilities on your project are compensable or non-compensable is to
review the right-of-way plat. Compensable utility locations should be shown as parcels if the plat has
been properly prepared.

It is customary to show a separate utility parcel for each utility company with facilities on the project.
When one utility company has multiple facilities on the project, for example gas and electric, it may be
necessary to designate a separate utility parcel number for each type of facility. This will greatly reduce
the problems in understanding the estimate and make it easier to track the compensable cost at billing
time.

FUNDING

The recommended method for funding compensable utility relocations on local transportation projects
is for local units of government to fund the utility portion of the project. This is often the most efficient
way to fund the relocation of utilities.

Non-compensable utility costs are generally shown under the Construction Costs portion of the
State/Municipal Agreement (SMA). They are labeled “Non-Participating Items” and generally include
city sewer and water and/or other non-compensable utility moves that are required to be performed by
the contractor. These costs are 100% locally funded. When the “Non-Participating Items” total less
than $75,000, there is no separate utility project ID, but there is usually a separate category. If these
costs exceed $75,000, a separate utility project ID is required.

The non-compensable utility costs that will be performed by the utility outside of the project and/or prior
to construction are generally not included in the State/Municipal Agreement.

Although acquisition of utility parcels is technically eligible for participation on projects under the STP-
Urban, STP-Rural and Local Bridge programs, it is not the preferred method for funding compensable
utility relocations on local transportation projects.

The State/Municipal Agreement for a Highway Improvement Project should include discussions about
both compensable and non-compensable utility costs. Compensable utility costs are for utility facilities
in areas where the utility has a land right and is therefore eligible for compensation. Generally this is in
new right-of-way. These costs should be shown under the Real Estate Acquisition Costs portion of the
State/Municipal Agreement. The compensable utility costs are shown as a separate line item under the
Real Estate Acquisition Costs and labeled as “Compensable Utility Costs.” Usually these costs will be
100% locally funded. In some cases these costs may be funded with participation (Federal or State)
depending on the program in question.

Purchases of real estate or utility interests by local units of government do not get credited to their
contribution to the project. If the locals fund 100% of the real estate or utilities, this is by choice. If they
choose to request funding participation from either a Federal or State fund source, they are responsible
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for their local matching funds depending on the program in question. Work credits are not possible for
local road system projects.

All utility projects with Federal or State funding, regardless of program, should have a separate utility
project ID. When Federal or State funding is used for utility relocations, this should be spelled out in
the State/Municipal Agreement as mentioned above. Another document, a State/Municipal Agreement
for Reimbursement of Utility Relocation Costs (SMA for Utility Costs), must be executed in order to
encumber the funds for the utility relocation costs. See Figure 17-X for a sample of this type of
agreement.

After the project State/Municipal Agreement is approved, the local government should then enter in to a
two-party agreement with the utility company to do the compensable work. The local government
should also complete a SMA for Utility Costs form. This form should be submitted along with a copy of
the two-party agreement with the utility company and the utility company’s estimate and work plan to
the Management Consultant. The Management Consultant will forward these documents to the
WisDOT Utility Projects Coordinator in the Bureau of Technical Services for review and approval.

The Utility Projects Coordinator will review the two-party utility agreement to assure compliance with the
applicable Federal and State policies and practices. After the Utility Projects Coordinator has
determined that the utility agreement is in compliance, the Manager of the Real Estate Acquisition and
Services Section of the Bureau of Technical Services will sign the SMA for Utility Costs. The SMA for
Utility Costs will be sent back to the Management Consultant, which will return it to the local
government. The local government can then authorize the utility company to do their work.

After the work is completed, the utility sends an invoice to the local government. The local government
pays the utility company directly. A request for reimbursement and a copy of the utility company
invoice and supporting documentation is sent to the Management Consultant, which forwards it to the
Utility Projects Coordinator. The Utility Projects Coordinator reviews the invoice for compliance with the
original agreement and applicable State and Federal regulations. When this compliance is assured,
the Utility Projects Coordinator authorizes payment to the local government.

COMPENSABLE COST ESTIMATE

When it has been determined that a utility must adjust or relocate facilities on highway right-of-way
within the taking area of the new roadway, it will be necessary for the utility to prepare a detailed
estimate outlining these relocation costs. This estimate should set forth all labor, material and
equipment costs as well as appropriate overheads normally charged by the utility. If contract forces will
be used on the project the contract work should be done under competitive bid and approved by the
Highway Agency prior to approval of the contract work. The compensable work estimate shall also
provide appropriate credits for used life, salvage and betterment when applicable. For more detailed
information on these credits see Procedure 18-15-20 of the FDM.

UTILITY AGREEMENTS

Utility work is normally performed under an agreement with the utility. Two documents have been
developed to handle these agreements between the utility and the Highway Agency. The Lump Sum
Agreement, Figure 17-9, is used for projects where work is well defined and contains no variables that
could affect the cost agreed to. Under this type of agreement the utility prepares an estimate covering
all the cost they anticipate having in the relocation of the their facilities. This estimate along with the
signed release of rights document and the agreement are reviewed by the Highway Agency and if
found acceptable approved by the Highway Agency. Once approved by all parties the work is
performed and the utility is paid the lump sum amount as stated in the estimate. The Lump Sum
Agreement is usually reserved for agreements of low dollar value. Currently the limit for Lump Sum
Agreements on State projects is limited to $50,000.00. A lump sum agreement form that is suitable for
use on local projects is shown in Figure 17-9.
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Another form of agreement is the Audit Agreement, Figure 17-8. Under this type of agreement the
utility prepares an estimate with appropriate credits as outlined above. The agreement is signed by
utility officials and sent to the Highway Agency for review. If the agreement is found acceptable the
Highway Agency approves the agreement and the utility is authorized to perform the work. Unlike the
Lump Sum Agreement, the utility is not limited to the estimated amount with the Audit Agreement.
Under the Audit Agreement, the utility costs may be higher or lower than the estimated amount and the
utility will be paid the cost actually incurred in the relocation of the agreed work. Normally an Audit
Agreement must be used for contracts over $50,000.00, but can be used for agreements of any size,
whereas a Lump Sum Agreement can normally only be used for agreements up to $50,000.00. Under
the Audit Agreement, the Highway Agency has the right to audit the utility records to ensure the cost
reflected in the utility’s billing were actually incurred. An audit agreement form that is suitable for use
on local projects is shown in Figure 17-8.

RELEASE OF RIGHTS DOCUMENTS

When a utility has an interest in the land being acquired for a highway it is necessary to acquire that
land interest in order to provide clear title and ownership of the highway. The type of release of rights
document used to acquire these land rights will vary depending on the location of the utility facilities
and the utility’s desire to remain within its original easement on highway land or to relocate to new
lands.

When a utility has land rights within the area being acquired for right-of-way and chooses to relocate off
their easement onto new private easement, they should provide a Quit Claim Deed to the Highway
Agency for the area they are vacating. The cost of acquiring a new easement as well as the relocation
of facilities would normally be considered as reimbursable costs and paid by the Highway Agency.

When a utility has land rights within the area being acquired for right-of-way and chooses to have its
facilities remain within those easements or stay on highway right-of-way thereby saving the Highway
Agency the cost of paying the utility to acquire a new private easement, the utility would provide the
Highway Agency with a Conveyance of Rights. When this type of release of rights document is
provided, the utility will be entitled to future reimbursement associated with the relocation or adjustment
of their facilities should they need relocation or adjustment to accommodate expanded or additional
highway improvements.

If a Highway Agency does not desire to be placed in a position where they may be held responsible for
future utility relocation costs, they should require a Quit Claim Deed be provided and pay the utility the
cost to acquire replacement land rights for the land right being lost through the highway taking.
However, it should be kept in mind that a utility will usually acquire a new easement just outside the
right-of-way being acquired for highway use and in fact have to be paid for the relocation should the
need arise to acquire additional right-of-way in the future.

Each permanent release of rights document, either the Quit Claim Deed or the Conveyance of
Rights, must be signed by an authorized utility representative, and recorded with the County
Register of Deeds. In order to record the documents, each will have to be authenticated by an
attorney licensed to practice law, or notarized by a licensed Notary Public. Copies of the original
recorded release of rights document should be submitted to the utility company and to the local unit of
government.
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WisDOT has developed a Quit Claim Deed and a Conveyance of Rights document that can be modified
for a specific county, city, village, or town.

Form Type County City Village Town
Quit Claim Deed Figure 17-10 Figure 17-11 Figure 17-12 Figure 17-13
Conveyance of Rights Figure 17-14 Figure 17-15 Figure 17-16 Figure 17-17

There are times when the Highway Agency is acquiring a Temporary Limited Easement (TLE) in order
to construct a portion of a highway improvement project. Whenever a TLE is obtained in an area where
a utility has a land interest, any utility facilities within the TLE are compensable. In order to provide that
compensation, the Highway Agency needs to acquire a temporary land right from the utility. A
document signed by the utility company is needed to convey this temporary land interest. A Quit Claim
Deed or a Conveyance of Rights In Land would be inappropriate because they are permanent
documents. A temporary document is required in which the utility company acknowledges that they
have an interest in the land and that they are aware of our proposed work. A Temporary
Construction Easement is the document most commonly used.

Many utility company easements place restrictions on what kind of excavation can occur in the
easement area. Often work associated with a highway project may violate those restrictions. A
Temporary Construction Easement removes any utility company restrictions on the land for the duration
of the highway project, allowing the highway work to proceed. If a utility company balks at signing a
Temporary Construction Easement and they have no compensable relocations, the Highway Agency
can settle for a letter from the utility stating that they are aware of the project and that the project will
not adversely affect their easement rights. If there is some compensable relocation, the Highway
Agency needs to acquire a temporary land right from the utility in order to be able to pay them. The
Temporary Construction Easement must be signed by the utility in order for them to receive payment.

There are two versions of the Temporary Construction Easement document. See Figure 17-18 Page 1
for a sample of a Temporary Construction Easement for Traditional Plats. A Temporary Construction
Easement for a Transportation Project Plat (TPP) will have slightly different wording than a Temporary
Construction Easement for a non-TPP project. The right-of-way plat for a TPP is recorded at the
County Register of Deeds office. However, this will frequently take place late in the design process,
possibly after the Project Plans package is sent to the utility companies. Since the Temporary
Construction Easement is not recorded, it does not have to contain the recording information of the
TPP. It can merely refer to the right-of-way plat by project ID nhumber and state that the plat is available
for viewing at the Highway Agency office. See Figure 17-18 Page 2 for a sample of a Temporary
Construction Easement for Transportation Project Plats.

When a Permanent Limited Easement (PLE) is acquired in an area where a utility has a land interest,
any utility facilities within the PLE are compensable. Since the Highway Agency is not the underlying
fee owner, a Conveyance of Rights is not the proper document to use because the utility would be
giving up its right to be on the land and the Highway Agency does not have the authority to grant
permission to occupy the land to the utility. In a PLE area a Temporary Construction Easement should
be used. This document expires when the work is completed and yet provides the Highway Agency
with a document that both acknowledges the utility land interest and temporarily releases any
restrictions that might affect construction activities.

Note: The original signed Temporary Construction Easement should be filed in the Project Real
Estate files. Copies of the signed Temporary Construction Easement should be kept in the Region
Management Consultant Utility Unit files.
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BASIC UTILITY ACQUISITION PROCESS
The following format outlines the basic steps to be followed for normal utility acquisition.

1. The Highway Agency sends the respective utility a Notice of Reimbursable Work. This notice
includes: A draft release of rights document, a right-of-way plat, either a lump sum or an audit
agreement form, and associated plans and cross sections.

2. The utility prepares an estimate for the cost of adjustment of its reimbursable facilities as shown on
the right-of-way plat and returns the estimate along with the signed agreement and release of rights
document to the Highway Agency.

3. The Highway Agency reviews the estimate and, if found acceptable, has the proper highway
officials sign the agreement.

4. Where federal funds are used to acquire the utility interest, utility estimate packet (the proposed
plan, estimate, signed agreement and release of rights document) must be submitted to the Region
Management Consultant prior to the start of any compensable utility work. At this same time a SMA
document is submitted for approval.

The Region Management Consultant forwards the SMA document and utility estimate packet to the
WisDOT Utility Projects Coordinator in the Bureau of Technical Services.

The Utility Projects Coordinator reviews the SMA document and utility estimate packet and if
acceptable, has the Manager of the Real Estate Acquisition and Services Unit sign the SMA
document.

The Utility Projects Coordinator returns the signed SMA document to the Highway Agency through
the Region Management Consultant.

5. The Highway Agency returns the fully executed agreement to the utility and authorizes the utility to
proceed with work. Figure 17-4 is a sample letter returning the approved utility agreement to the
utility company and authorizing them to begin work. The release of rights document is sent to the
Register of Deeds for recording. Figure 17-5 is a sample letter sending the release of rights
document to the County Register of Deeds for recording. When the release of rights document is
recorded and returned, a copy of the document bearing the recording data should be sent to the
utility.

6. When the utility adjustments are complete the utility will send a bill to the Highway Agency for the
reimbursable portion of the utility work. The Highway Agency should review the bill to ensure it
conforms to the estimate, and then pay the bill. Figure 17-6 is a sample letter for sending the check
to the utility company for a lump sum agreement. Figure 17-7 is a sample letter for sending the
check to the utility company for an audit agreement.

7. When Federal funds are used, the Highway Agency sends a letter requesting reimbursement and a
copy of the detailed invoice from the utility to the Region Management Consultant. The
Management Consultant will forward the request for reimbursement and supporting documentation
to the WisDOT Utility Projects Coordinator. The Utility Projects Coordinator will review the
supporting documentation to assure that the costs are reasonable and in compliance with the
original agreement and then authorize payment to the Highway Agency. WisDOT then cuts a check
to the Highway Agency.
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If the agreement is an audit type, the agency or WisDOT may audit the utility records to verify the
charges. This is optional and is not required if the Highway Agency is satisfied with the charges
itemized in the billing.

THE UTILITY ACQUISITION PROCESS IS CONSIDERED COMPLETE!

TYPICAL TIME SEQUENCE

Weeks Prior to bid
letting of highway
contract ITEM OF WORK
26 —52 Right-of-way plat is prepared
Highway Agency approves right-of-way plat
Survey and Engineering by Utility
Utility Prepares Estimate
Utility executes forms (Agreement & Release of Rights documents)
Estimates and Agreements are returned to Highway Agency
Highway Agency reviews estimate. WisDOT Management Consultant
Utility Coordinator reviews if Federal funds are used to purchase Utility
Parcels
Highway Agency Officials sign utility agreement
Utility Coordination Meeting is held
Highway Agency returns agreement to Utility and authorizes work to begin

20 Highway Agency sends release of rights document to the Register of Deeds
Office for recording. After recording, a copy of the release of rights document is
sent to Utility by the Highway Agency.

Utility performs fieldwork per agreement *
WisDOT reviews plans and certifies the project clear for letting

-0- Highway contract is let to bid
Highway contract is awarded
Pre-construction meeting is held
Highway construction work is performed

Completion and Utility prepares and submits bill for relocation work
Payment Stage Highway Agency reviews bill: performs audit if applicable
Highway Agency makes payment

Project is complete

* Every effort should be made to have utility work completed prior to highway construction.

Note, texts in italics indicate a task performed by the Highway Agency.
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County or Municipality Letterhead

September 20, 1998

WISCONSIN PUBLIC SERVICE CORPORATION
PO BOX 19002
GREEN BAY WI 54307-9002

RE: Project ID 1153-07-41
CTH A - South County Line
CTH I
Green County

We are preparing plans for the above road improvement project and would like to show all utility
facilities owned by your company which are either within the public way or adjacent to it. A map is
enclosed showing the project limits. Please show us where your facilities are located along this route.
Copies of your plant maps would be very helpful to us in our design process.

This project is in Section 36, Town 3 North, Range 9 East, Town of Albany, Green County.

You will be contacted in the future and asked to mark the locations of any underground lines so that our
survey crews can obtain this information for our plans.

We are early in the design process, but we expect that construction will take place in 2006. We hope to
have our plans completed by March of 2005. If you have any high-cost utility facilities in the proposed
construction area, please let us know so that we can consider them as a design constraint and we will
try to design around them.

Thank you for your cooperation on this project. We will keep you informed as our plans develop for this
project. If you have any questions regarding this project, please contact me at __(sender’s contact
information) or the project designer, at _ (designer’s contact information).

Sincerely,

Name
Utility Coordinator

[ September 30, 2006 FACILITY INQUIRY Figure 17-1 |
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County or Municipality Letterhead

September 20, 1998

WISCONSIN PUBLIC SERVICE CORPORATION
PO BOX 19002
GREEN BAY WI 54307-9002

TRANSMITTAL OF PROJECT PLAN AND
NOTICE OF REIMBURSABLE WORK

RE: Project ID 1153-07-41
CTH A - South County Line
CTHC
Green County
Parcel 17, WISCONSIN PUBLIC SERVICE CORPORATION

It is our desire to acquire certain land rights from your company. Reimbursement will be made
for facilities presently located on property in which your company has a compensable land
interest and which will require adjustment. Enclosed for your approval and execution are the
following documents:

1. Right-of-way plat showing the location of your facilities in relation to the proposed right-
of-way for this highway. This project is in Section 36, Town 3 North, Range 9 East,
Town of Albany, Green County.

2. {Quit Claim Deed by Utility, Conveyance of Rights in Land, or Temporary Construction
Easement, whichever is appropriate} for Parcel # 17.

3. {Audit Agreement or Lump Sum Agreement}, providing for reimbursement of the

associated utility relocation work.

A copy of the PROJECT PLANS for the above project.

A synopsis of the project containing information regarding any special features about

this project, such as hazardous materials sites, historic or archaeological sites, marsh or

environmentally sensitive areas, the proposed highway work schedule and any special
civic constraints or activities that must be accommodated such as festivals and holiday
events.

oA

In connection with the agreement, we herewith extend plan preparation authority and
preparation of the detail plan and estimate for the anticipated relocation work. The plan should
show both the present affected facility and the relocated or replaced facility. Please also
provide some stationing tie with the highway plan so that the location can be readily identified.
The estimate should be made in compliance with CFR 23, Part 645, Subpart A-Utility
Relocations, Adjustments and Reimbursements on the basis of replacement-in-kind theory,
with appropriate credits for used life, salvage and betterments, and must follow your
company’s standard utility accounting practices. The plan and estimate must be furnished by
the WORK PLAN due date of :

September 30, 2006 NOTICE OF COMPENSABLE WORK Figure 17-2
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This project is scheduled for letting on DATE, with construction anticipated to begin in MONTH
of YEAR.

Please furnish three (3) sets of the plan and estimate, the executed {Quit Claim Deed by
Utility, Conveyance of Rights in Land, or Temporary Construction Easement, whichever is
appropriate} and the signed agreement document.

This is not an authorization to proceed with construction. Construction performed before the
County Highway Commission accepts the contract will not be reimbursed.

If you have any questions regarding this project, please contact me at __(sender’s contact
information) or the project designer, at __ (designer’s contact information).

Sincerely,

Name
Utility Coordinator

September 30, 2006 NOTICE OF COMPENSABLE WORK Figure 17-2
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County or Municipality Letterhead

September 20, 1998

WISCONSIN PUBLIC SERVICE CORPORATION
PO BOX 19002
GREEN BAY WI 54307-9002

RE: Project ID 1153-07-41
CTH A - South County Line
CTHE
Green County

Please review the enclosed PROJECT PLANS to determine the impact this proposed highway
project would have on your facilities. Also included is a synopsis of the project containing
information regarding any special features about this project, such as hazardous materials
sites, historic or archaeological sites, marsh or environmentally sensitive areas, the proposed
highway work schedule and any special civic constraints or activities that must be
accommodated such as festivals and holiday events.

This project is in Section 36, Town 3 North, Range 9 East, Town of Albany, Green County.

You may wish to meet with the Design Engineer (add designer contact information) to discuss
relocation and permit requirements.

This letter is not an authorization to undertake any study or relocation work at our expense. If
you feel you have a land interest in which payment should be made for relocation of facilities,
please contact our office so that we may review your claim and, if necessary, revise our right-
of-way plat.

You will be provided with a final plan reflecting any changes prior to the letting date. This
project is scheduled for letting on DATE, with construction anticipated to begin in MONTH, of
YEAR.

If you have any non-design related questions, you may contact me at

Sincerely,

Name
Utility Coordinator
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County or Municipality Letterhead

September 20, 1998

WISCONSIN PUBLIC SERVICE CORPORATION
PO BOX 19002
GREEN BAY WI 54307-9002

RE: Project ID 1153-07-41
CTH A - South County Line
CTHQ
Green County
Parcel 17, WISCONSIN PUBLIC SERVICE CORPORATION

On DATE, the County Highway Commission accepted an agreement with the
WISCONSIN PUBLIC SERVICE CORPORATION for the above project. A copy of the signed
agreement is enclosed for your records.

If you have not already done so, please forward the executed release of rights document to our
office.

Before you begin work, contact us and we will bring you up to date on the status of right-of-way
acquisitions. If you have buried facilities parallel to the roadway, a potential for conflict exists
in cut areas where driveways are being graded to match the new profile. It may be necessary
to place your facilities extra deep through these areas.

When the necessary highway right-of-way has been acquired and the permits to occupy
highway right-of-way are approved, you may proceed with contract work.

You must notify me at PHONE NUMBER of the date you actually begin contract work as well
as the date when work is complete.

Sincerely,

Name
Utility Coordinator

[ September 30, 2006 AUTHORIZATION TO BEGIN WORK Figure 17-4 |
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County or Municipality Letterhead

September 20, 1998

REGISTRAR

GREEN COUNTY REGISTER OF DEEDS
STREET ADDRESS

MONROE WI 99999

RE: Project ID 1153-07-41
CTH A - South County Line
CTHP
Green County
Parcel 17, WISCONSIN PUBLIC SERVICE CORPORATION

We have enclosed a {Conveyance of Rights or Quit Claim Deed} document pertaining to the
above project.

Please record this instrument and submit your invoice in duplicate, along with the recorded
conveyance, to the GREEN COUNTY HIGHWAY COMMISSIONER, MONROE WI, 99999.

Sincerely,

Name
Utility Coordinator

[ September 30, 2006 REQUEST FOR RECORDING Figure 17-5 |
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County or Municipality Letterhead

September 20, 1998

WISCONSIN PUBLIC SERVICE CORPORATION
PO BOX 19002
GREEN BAY WI 54307-9002
RE: Project ID 1153-07-41
CTH A - South County Line
CTHQ
Green County
Parcel 17, WISCONSIN PUBLIC SERVICE CORPORATION
Utility invoice/billing # 937182.
Enclosed is check #1287 drawn in the amount of $7,893.28.

This check represents payment in full for the lump sum contract for this project.

Thank you for your cooperation in this matter of mutual interest.

Sincerely,

Name
Utility Coordinator

I September 30, 2006 PAYMENT FOR LUMP SUM AGREEMENTS Figure 17-6 |
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County or Municipality Letterhead

September 20, 1998

WISCONSIN PUBLIC SERVICE CORPORATION
PO BOX 19002
GREEN BAY WI 54307-9002

RE: Project ID 1153-07-41
CTH A - South County Line
CTH X
Green County
Parcel 17, WISCONSIN PUBLIC SERVICE CORPORATION

Enclosed is check # 762 drawn in the amount of $ 73,856.27. This check represents full
payment for your billing # 1. Any overpayment disclosed by audit must be refunded.
Thank you for the cooperation you have given us in expediting the above project.
Sincerely,

Name
Utility Coordinator

[ September 30, 2006 PAYMENT FOR AUDIT AGREEMENTS Figure 17-7 |
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AUDIT AGREEMENT FOR PAYMENT FOR LANDS OR INTERESTS IN
LANDS ACQUIRED FROM PUBLIC UTILITY

This Agreement is made and entered into by and between the hereinafter designated as the "DEPARTMENT," and

, & public utility company, a quasi utility or cooperative hereinafter designated as the "COMPANY," for the payment for
certain lands or interests in lands acquired by the DEPARTMENT from the COMPANY in connection with a transportation
improvement designated:

Project: Utility Project ID:
Parcel #:

WITNESSETH: For and in consideration of the conveyance by separate instrument to the DEPARTMENT of certain lands or
interests or rights in said lands in which the COMPANY holds a real property interest, the DEPARTMENT will pay to the
COMPANY an amount equal to the net cost incurred by the COMPANY for the actual removal, relocation, alteration, or other
rearrangement of the COMPANY facilities situated on the said lands required to restore equivalent function as necessary, in
kind if feasible, of the affected segment of COMPANY facility.

The work covered by the Agreement is set forth in the Exhibit hereto attached and made a part hereof. The Exhibit consists
of a statement of the work and a proposed schedule for its accomplishment and coordination if necessary with the
companion transportation work, an estimate of costs, plans and special provisions, if any.

The work shall be performed under normal COMPANY practices and the costs thereof computed and determined in
accordance with the work order accounting procedure prescribed or approved for the COMPANY by the regulatory agency
having jurisdiction, including applicable provisions of the Code of Federal Regulations 23, Part 645, Subpart A - Utility
Relocations, Adjustments, and Reimbursement. It is further unclerstood, however, that:

1. All salvage shall be credited to the project in the manner prescribed under the COMPANY's accounting procedure for
work undertaken at the expense and volition of the COMPANY. When recovered materials are to be disposed of by sale
or as scrap, the COMPANY shall either have filed with the DEPARTMENT an acceptable statement outlining the
COMPANY's current standard practice and procedure for disposal of such material or shall give written notice to the
DEPARTMENT of the location and time said recovered materials will be available for inspection.

2. A credit shall be given representative of the amount of depreciation accrual, if any, assignable to the facilities subject to
replacement. Such credit shall be calculated for all facilities covered by the Code of Federal Regulations 23, Section
645.117(h). The amount of the credit shall be based upon the original installed cost, the age of the facility and the
applicable depreciation rates, but may also consider the average service lives certified by the regulatory agency having
jurisdiction and the expected remaining service lives of the existing materials.

3. Work under this Agreement shall not start until the COMPANY has received written notice from the DEPARTMENT to
proceed with the work, The COMPANY shall give prior notice to the DEPARTMENT when it proposes to commence its
construction operations and shall give similar notification when operations are resumed subsequent to suspension of
operations. Any significant change in the extent or scope of the work under this agreement must be covered by a written
change order or an extra work order. It is expressly understood and agreed that any work by the COMPANY prior
to authorization by the DEPARTMENT shall be at the COMPANY's sole expense.

The COMPANY shall not subcontract any portion of the work included under this Agreement without the prior approval of
the DEPARTMENT except for work of relatively minor cost or nature. Any existing continuing contract, under which the
COMPANY now has certain work regularly performed, will be considered to conform to the requirements of this section,
provided the contract is submitted for the DEPARTMENT's prior approval.

The COMPANY shall keep and make available to the DEPARTMENT detailed payrolls for office and field personnel,
equipment use records, materials used, and salvage records including the condition and disposition of the removed and
salvaged materials, as well as payments to any utility subcontractor if the work is performed in that manner.

4. Upen completion of the work contemplated under this Agreement, the COMPANY will submit invoices to the
DEPARTMENT setting forth the actual and related indirect cost in substantially the same detail and order indicated in the
estimate attached to this Agreement. Each copy of such invoice shall identify the location where the supporting records
for the costs inclucled in the billing may be reviewed as well as the name of the COMPANY custodian of such records.
Invoices shall be submitted within one year of the completion of the companion highway construction project.

Local Audit Agreement Page 1 of 2
Revised: 03/2006
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The COMPANY agrees to permit audit of said invoices by the DEPARTMENT and by the Federal Highway
Administration, if necessary, and to offer prompt support for any item cited for review or be deemed to concur in the
deletion or correction thereof., The supportable net amount of the invoice verified by audit as being in compliance with
the provisions of this Agreement shall be paid by the DEPARTMENT and will be accepted as full compensation for the
rights or interests in the lands conveyed, including all damages, costs and expenses incurred by the COMPANY and
arising from or necessitated by the said conveyance.

5. In Connection with the performance of work under this contract, the COMPANY agrees not to discriminate against any
employee or applicant for employment because of age, race, religion, color, handicap, sex, physical condition,
developmental disability as defined in 5.51.01(5) Wisconsin Statutes, sexual orientation as defined s.111.32(13m)
Wisconsin Statutes or national origin. This provision shall include, but not be limited to, the following: employment,
upgrading, demotion, or transfer, recruitment or recruitment advertising, layoff or termination; rates of pay or other
forms of compensation; and selection for training, including apprenticeship. Except with respect to sexual orientation,
the COMPANY further agrees to take affirmative action to ensure equal employment opportunities. The COMPANY
agrees to post in conspicuous places, available for employees and applicants for employment, notices to be provided
by the contracting officer setting forth the provisions of the nondiscrimination clause.

6. The execution of this Agreement by the DEPARTMENT shall not relieve the COMPANY from compliance with applicable
Federal and State laws, Wisconsin Administrative Codes, and local laws or ordinances which may affect the
performance of the work covered herein, and shall not be construed to supersede any other governmental agency
requirements for plan approval or authority to undertake the utility alteration work.

No COMPANY work affecting highway lands shall be undertaken without any required separate permit, which may be
processed and approved concurrently with this Agreement.

7. Itis further agreed that any legal action taken by the COMPANY because of dispute arising through this transaction shall
be for monetary considerations only, and shall not be for the revocation of the conveyance for the lands or rights or
interests therein.

8. The Agreement is not binding upon the parties hereto until this docurment has been fully executed by the COMPANY and
the DEPARTMENT.

IN WITNESS WHEREOF the parties hereto have caused this Agreement to be executed by their proper officers and
representatives on the year and the day below written.

LOCAL UNIT OF GOVERNMENT (Company)
(Signature) {Date)
(Title)
(Authorized Signature) (Signature) (Date)
(Date) (Title)
Local Audit Agreement Page 2 of 2
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LUMP SUM AGREEMENT FOR PAYMENT FOR LANDS OR
INTERESTS IN LANDS ACQUIRED FROM PUBLIC UTILITY

This Agreement is made and entered into by and between the hereinafter designated as the "DEPARTMENT " and

, a public utility company, a quasi utility or cooperative hereinafter designated as the "COMPANY," to provide for the
lump sum payment in the amount of $ for lands or interests in lands being acquired from the COMPANY in connection
with a highway improvement designated:

Project: Utility Project ID:
Parcel #:

WITNESSETH: WHEREAS the COMPANY now has facilities located on the aforesaid parcel lands, and the DEPARTMENT
has requested the COMPANY to remove, relocate, rebuild or otherwise rearrange said facilities in order that these lands may
be vacated to the extent required for the designated highway improvement.

NOW, THEREFORE, it is mutually agreed as follows:

1. The COMPANY will convey to the DEPARTMENT, by separate instrument, the parcel of land or land interests identified
above.

2. The COMPANY agrees to remove, relocate, rearrange or rebuild its facilities situated on said parcel as required by the
DEPARTMENT to construct and operate the above-described highway improvement.

The work necessary for this purpose is indicated in the Exhibit attached hereto and made a part hereof. The Exhibit
consists of a statement of the work and proposed schedule for its accomplishment, the estimate of cost, plans and
special provisions, if any.

The work shall be performed uncler normal COMPANY practices and the costs thereof computed and determined in
accordance with the work order accounting procedure prescribed or approved for the COMPANY by the regulatory
agency having jurisdiction, including applicable provisions of the Code of Federal Regulations 23, Part 645, Subpart A -
Utility Relocations, Adjustments, and Reimbursement. Credits for anticipated salvage and accrued depreciation, if any,
have been provided in the same amount and computed in the same manner as if the work were being undertaken at the
expense and volition of the COMPANY.

3. The DEPARTMEMNT agrees to pay the COMPANY the lump sum amount indicated above after the parcel has been
conveyed to it and after the adjustment of the COMPANY's facilities presently situated thereon has been satisfactorily
completed. An invoice shall be submitted by the COMPANY within one year of the completion of the companion
highway project.

Payment of such lump sum amount by the DEPARTMENT to the COMPANY shall constitute full and final compensation
for the parcel conveyed, including all damages, costs and expenses incurred by the COMPANY and arising from or
necessitated by the conveyance. Any legal action taken by the COMPANY because of dispute arising through this
transaction shall be for monetary considerations only, and shall not be for the revocation of the conveyed parcel.

4. In connection with the performance of work under this Agreement, the COMPANY agrees not to discriminate against any
employee or applicant for employment because of age, race, religion, color, handicap, sex, physical condition,
developmental disability as defined in s.51.01(5) Wisconsin Statutes, sexual orientation as defined in s.111.32(13m)
Wisconsin Statutes or national origin. This provision shall include, but not be limited to, the following: employment,
upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms
of compensation; and selection for training, including apprenticeship. Except with respect to sexual orientation, the
COMPANY further agrees to take affirmative action to ensure equal employment opportunities.

5. The execution of this Agreement by the DEPARTMEMNT shall not relieve the COMPANY from compliance with applicable
Federal and State laws, Wisconsin Administrative Codes, and local laws or ordinances which may affect the
performance of the work covered herein, and shall not be construed to supersede any other governmental agency
requirements for plan approval or authority to undertake the utility alteration work.

No COMPANY work affecting highway lands shall be undertaken without any required separate permit, which may be
processed and approved concurrently with this agreement.

Local Lump Sum Agreement Page 1 of 2
Revised: 03/2006
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6. The Agreement is not binding upon the parties hereto until this document has been fully executed by the COMPANY and
the DEPARTMENT. It is expressly understood and agreed that any work by the COMPANY prior to authorization
by the DEPARTMENT shall be at the COMPANY's sole expense.

IN WITNESS WHERECF the parties hereto have caused this Agreement to be executed by their proper officers and
representatives on the year and the day below written,

LOCAL UNIT OF GOVERNMENT (Company)
(Signature) (Date)
(Title)
(Authorized Signature) (Signature) {Date)
(Date) (Title)
Local Lump Sum Agreement Page 2 of 2
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Document Number
QUIT CLAIM DEED By Utility

Exempt from fee .77 .25(2r) Wis, Stats,
5.83.08 Wis. Stats.

THIS DEED, made by GRANTOR, a utility organized and existing under the laws of
the State of and authorized to transact business in the State of Wisconsin, with its
principal place of business at City of County of State of quit
claims to the County of . GRANTEE, all of its title, rights, or interests in and to the
lands described, reserving to itself the ownership and title of its facilities or personalities
occupying the described lands, and which the GRANTOR, at its own cost and expense will
remove from the lands, or will so relocate. change, or alter that they will not interfere with
or be interfered with or be interfered with by the normal operation and maintenance of a
public highway on the described lands, for the sum of $ ) and other good and
valuable consideration. Any person named in this deed may make an appeal from the
amount of compensation within six months after the date of recording of this deed as set
forth in 5.32.05(2a) Wisconsin Statutes. For the purpose of any such appeal, the amount

of compensation stated on the deed shall be treated as the award, and the date the deed Return to
is recorded shall be treated as the date of taking and the date of evaluation. Other
persons having an interest of record in the property: None. If not appropriate, cross out
Mone and list name(s).

Parcel Identification Number/Tax Key Number

Legal Description

The undersigned certify that this instrument is executed pursuant to a resolution of the Board of Directors (or shareholders, stockholders, or members, if
authorized by law) of GRANTOR corporation or cooperative.

Acknowledgment
(Grantor Name) (Date)
State of )]
(Signature) ) 5.
County )
(Title) On the above date, this instrument was acknowledged before me by
the named person(s).
{Print Mame)
(Signature) (Signature, Motary Public)
(Title) (Print or Type Name, Notary Public)
(Print Name) (Date Commission Expires)
Utility or RAW Project 1D This instrument was drafted by RAN Parcel No.
Quit Claim Deed for County Projects Page 1 of 1

Revised: 03/2006
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Document Number
QUIT CLAIM DEED By Utility

Exempt from fee s.77.25(2r) Wis. Stats.
5.62.22 Wis. Stats.

THIS DEED, made by GRANTOR, a utility organized and existing under the laws of
the State of and authorized to transact business in the State of Wisconsin, with its
principal place of business at City of County of State of quit
claims to the City of , GRANTEE, all of its title, rights, or interests in and to the lands
described, reserving to itself the ownership and title of its facilities or personalities
occupying the described lands, and which the GRANTOR, at its own cost and expense will
remove from the lands, or will so relocate, change, or alter that they will not interfere with
or be interfered with or be interfered with by the normal operation and maintenance of a
public highway on the described lands, for the sum of $ ) and other good and
valuable consideration. Any person named in this deed may make an appeal from the
amount of compensation within six months after the date of recording of this deed as set
forth in 5.32.05(2a) Wisconsin Statutes. For the purpose of any such appeal. the amount
of compensation stated on the deed shall be treated as the award, and the date the deed Return to

is recorded shall be treated as the date of taking and the date of evaluation. Other
persons having an interest of record in the property: Mone. If not appropriate, cross out
MNone and list name(s).

Parcel Identification Number/Tax Key Number

Legal Description

The undersigned certify that this instrument is executed pursuant to a resolution of the Board of Directors (or shareholders, stockholders. or members, if
authorized by law) of GRANTOR corporation or cooperative.

Acknowledgment
(Grantor Name) (Date)
State of )
(Signature) ) 8s.
County )
(Title) Cn the above date, this instrument was acknowledged before me by
the named person(s).
(Print Name)
(Signature) (Signature, Notary Public)
(Title) {Print or Type Name, Notary Public)
(Print Name}) (Date Commission Expires)
Utility or RAW Project 1D This instrument was drafted by RAV Parcel No.
Quit Claim Deed for City Projects Page 1 of 1

Revised: 05/2006

[ September 30, 2006 QUIT CLAIM DEED — CITY Figure17-11 |




WisDOT GUIDE TO UTILITY COORDINATION

Document Number
QUIT CLAIM DEED By Utility

Exempt from fee s.77.25(2r) Wis. Stats.
5.61.34 (3) and (3m) Wis. Stats.

THIS DEED. made by GRANTOR, a utility organized and existing under the laws of
the State of and authorized to transact business in the State of Wisconsin, with its
principal place of business at City of County of State of quit
claims to the Village of . GRANTEE., all of its title, rights, or interests in and to the
lands described, reserving to itself the ownership and title of its facilities or personalities
occupying the described lands, and which the GRANTOR, at its own cost and expense will
remove from the lands, or will so relocate, change, or alter that they will not interfere with
or be interfered with or be interfered with by the normal operation and maintenance of a
public highway on the described lands. for the sum of &3 J and other good and
valuable consideration. Any person named in this deed may make an appeal from the
amount of compensation within six months after the date of recording of this deed as set
forth in 5.32.05(2a) Wisconsin Statutes. For the purpose of any such appeal. the amount
of compensation stated on the deed shall be treated as the award, and the date the deed Return to
is recorded shall be treated as the date of taking and the date of evaluation. Other
persons having an interest of record in the property: None. If not appropriate, cross out
None and list name(s).

Parcel Identification Number/Tax Key Number

Legal Description

The undersigned certify that this instrument is executed pursuant to a resolution of the Board of Directors (or shareholders, stockholders. or members, if
authorized by law) of GRANTOR corporation or cooperative.

Acknowledgment
(Grantor Name) (Date)
Etate of )]
(Signature) ) ss.
County )]
(Title) On the above date, this instrument was acknowledged before me by
the named person(s).
{Frint Name)
(Signature) (Signature, Motary Public)
(Title) (Print or Type Name, Notary Public)
(Print Name) (Date Commission Expires)
Utility or RAW Project 1D This instrument was drafted by RAMV Parcel MNo.
Quit Claim Deed for Village Projects Page 1 of 1

Revised: 05/2006
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Document Number

QUIT CLAIM DEED By Utility

Exempt from fee 5.77.25(2r) Wis. Stats.
5.82.14(1) Wis. Stats.

THIS DEED. made by GRANTOR. a utility organized and existing under the laws of
the State of and authorized to transact business in the State of Wisconsin, with its
principal place of business at City of County of State of quit
claims to the Town of . GRANTEE, all of its title, rights, or interests in and to the
lands described, reserving to itself the ownership and title of its facilities or personalities
occupying the described lands, and which the GRANTOR, at its own cost and expense will
remove from the lands, or will so relocate, change, or alter that they will not interfere with
or be interfered with or be interfered with by the normal operation and maintenance of a
public highway on the described lands, for the sum of (% ) and other good and
valuable consideration. Any person named in this deed may make an appeal from the
amount of compensation within six months after the date of recording of this deed as set
forth in 5.32.05(2a) Wisconsin Statutes. For the purpose of any such appeal, the amount
of compensation stated on the deed shall be treated as the award, and the date the deed Return to
is recorded shall be treated as the date of taking and the date of evaluation. Other
persons having an interest of record in the property: Mone. If not appropriate, cross out
MNone and list name(s).

Parcel |dentification Number/Tax Key Number

Legal Description

The undersigned certify that this instrument is executed pursuant to a resclution of the Board of Directors (or sharehelders, stockholders, or members, if
authorized by law) of GRANTOR corporation or cooperative.

Acknowledgment
{Grantor Name) (Date)
State of )]
(Signature) ) ss.
County )
(Title) ©n the above date, this instrument was acknowledged before me by
the named person(s).
(Print Marme)
(Signature) (Signature, Notary Public)
(Title) {Print or Type Name, Notary Public)
(Print Name) (Date Commission Expires)
Utility or RAV Project 1D This instrument was drafted by RMV Parcel No.
Quit Claim Deed for Town Projects Page 1 of 1

Revised: 03/2006
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Document Number
CONVEYANCE OF RIGHTS IN LAND

Exempt from fee s.77.25(2r) Wis. Stats.
5.83.08{1) Wis. Stats,

. GRANTOR, for and in consideration of the sum of (£ ) and cther good
and valuable consideration, grants and conveys any and all rights and interest which, by
virtue of pricr title, easement, license, or other legal devices, GRANTOR holds in the land
described below to the County of , GRANTEE, for the purposes of constructing,
operating, and maintaining a public highway and appurtenant facilities on. over, under, or
across the said land; provided. however that GRANTOR reserves to itself the subordinate
right to cross, traverse, or otherwise occupy said land with its present and future overhead
of underground transmission lines, appurtenant facilities, and supporting structures in a
manner consistent with the purposes of this conveyance and in a manner which will not
interfere with normal highway maintenance and operation; provided. further, that the costs
of any relocation or alteration, now or in the future, of the transmission lines, appurtenant
facilities. or supporting structures when required by the GRANTEE for any reason.
including accommeodating future expanded or additional highway facilities on, over, under
or across said land. will be paid by the GRANTEE: provided, however, that the costs of

such relocation or alteration, or of the installation of new or additional facilities when done This space is reserved for recording data
at the instance of and for the purposes of the GRANTOR. will be defrayed by the Py
GRANTOR. eum o

This conveyance shall be binding on the GRANTOR, GRANTEE, and their respective
successors and assigns.

Any person named in this conveyance may make an appeal from the amount of
compensation within six months after the date of recording of this conveyance as set forth
in 5.32.05(2a) Wisconsin Statutes. For the purpose of any such appeal, the amount of
compensation stated on the conveyance shall be treated as the award, and the date the
conveyance is recorded shall be treated as the date of taking and the date of evaluation.

Other persons having an interest in record in the property: Farcelldentification Numbei/Teax Key hamber

Legal Description

The undersigned certify that this instrument is executed pursuant to a resolution of the Board of Directors (or shareholders, stockholders, or members, if
authorized by law) of GRANTOR corporation or cooperative.

Acknowledgment
(Grantor Name) (Date)
State of )
(Signature) ) ss.
County )
(Title) On the above date, this instrument was acknowledged before me by
the named person(s).
(Print Name)
(Signature) (Signature, Notary Public)
(Title} (Print or Type Mame, Notary Public)
(Print Name) (Date Commission Expires)
Utility or RAW Project ID This instrument was drafted by RAN Parcel No.
Conveyance of Rights for County Projects Page 1 of 1

Revised: 05/2006
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Document Number
CONVEYANCE OF RIGHTS IN LAND

Exempt from fee s.77.25(2r) Wis. Stats.
56222 Wis, Stats.

. GRANTCR, for and in consideration of the sum of (5 ) and other good
and valuable consideration, grants and conveys any and all rights and interest which, by
virtue of prior title, easement, license, or other legal devices, GRANTOR helds in the land
described below to the City of , GRANTEE, for the purposes of constructing,
operating, and maintaining a public highway and appurtenant facilities on, over, under, or
across the said land: provided, however that GRANTOR reserves to itself the subordinate
right to cross, traverse, or otherwise occupy said land with its present and future overhead
or underground transmission lines, appurtenant facilities, and supporting structures in a
manner consistent with the purposes of this conveyance and in a manner which will not
interfere with normal highway maintenance and operation; provided, further, that the costs
of any relocation or alteration, now or in the future, of the transmission lines, appurtenant
facilities, or supporting structures when required by the GRAMNTEE for any reason,
including accommodating future expanded or additional highway facilities on, over, under
or across said land, will be paid by the GRANTEE; provided, however, that the costs of

such relocation or alteration, or of the installation of new or additional facilities when done This space is reserved for recording data
at the instance of and for the purposes of the GRANTOR. will be defrayed by the Retur't
GRANTOR. ewm io

This conveyance shall be binding on the GRANTOR, GRANTEE, and their respective
successors and assigns.

Any person named in this conveyance may make an appeal from the amount of
compensation within six months after the date of recording of this conveyance as set forth
in 5.32.05(2a) Wisconsin Statutes. For the purpose of any such appeal, the amount of
compensation stated on the conveyance shall be treated as the award, and the date the
conveyance is recorded shall be treated as the date of taking and the date of evaluation.

Other persons having an interest in record in the property: Farcel Identficaton NumberTax KeyNumber

Legal Description

The undersigned certify that this instrument is executed pursuant to a resolution of the Board of Directors {(or shareholders. stockholders, or members. if
authorized by law) of GRANTOR corporation or cooperative.

Acknowledgment
(Grantor Name) (Date)
State of )]
(Signature) ) ss.
County )
(Title) On the above date, this instrument was acknowledged before me by
the named person(s).
(Print Name)
(Signature) (Signature, Notary Public)
(Title) (Print or Type Name, Motary Public)
(Print Name) {Date Commission Expires)
Utility or RAW Project ID This instrument was drafted by RV Parcel No.
Conveyance of Rights for City Projects Page 1 of 1

Revised: 05/2006
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Document Number
CONVEYANCE OF RIGHTS IN LAND

Exempt from fee 5.77.25(2r) Wis. Stats.
5.61.34 (3) and {3m) Wis, Stats.

. GRANTOR, for and in consideration of the sum of (5 ) and cther good
and valuable consideration, grants and conveys any and all rights and interest which, by
virtue of prior title, easement, license, or other legal devices, GRANTOR helds in the land
described below to the Village of . GRANTEE, for the purposes of constructing,
operating, and maintaining a public highway and appurtenant facilities on, over, under, or
across the said land: provided. however that GRANTOR reserves to itself the subordinate
right to cross, traverse, or otherwise occupy said land with its present and future overhead
of underground transmission lines, appurtenant facilities, and supporting structures in a
manner consistent with the purposes of this conveyance and in a manner which will not
interfere with normal highway maintenance and operation: provided, further, that the costs
of any relocation or alteration, now or in the future, of the transmission lines, appurtenant
facilities, or supporting structures when required by the GRANTEE for any reason.
including accommeodating future expanded or additional highway facilities on, over, under
or across said land, will be paid by the GRANTEE; provided, however, that the costs of

such relocation or alteration, or of the installation of new or additional facilities when done This space is reserved for recording data
at the instance of and for the purposes of the GRANTOR, will be defrayed by the Ret ¢
GRANTOR, €luim 1o

This conveyance shall be binding on the GRANTOR, GRANTEE, and their respective
successors and assigns.

Any person named in this conveyance may make an appeal from the amount of
compensation within six months after the date of recording of this conveyance as set forth
in 5.32.05(2a) Wisconsin Statutes. For the purpose of any such appeal, the amount of
compensation stated on the conveyance shall be treated as the award, and the date the
conveyance is recorded shall be treated as the date of taking and the date of evaluation.

Other persons having an interest in record in the property: Parcel Identification Number/Tax Key Number

Legal Description

The undersigned certify that this instrument is executed pursuant to a resolution of the Board of Directors (or shareholders, stockholders. or members, if
authorized by law) of GRANTOR corporation or cooperative.

Acknowledgment
(Grantor Name) (Date)
State of )
(Signature) ) ss.
County )
(Title) On the above date, this instrument was acknowledged before me by
the named person(s).
(Print Name)
(Signature) {Signature, Notary Public)
(Title) (Print or Type Name, Notary Public)
(Print Name) (Date Commission Expires)
Utility or RAW Project 1D This instrument was drafted by RAN Parcel No.
Conveyance of Rights for Village Projects Page 1 of 1

Revised: 05/2006
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Document Number
CONVEYANCE OF RIGHTS IN LAND

Exempt from fee s.77.25(2r) Wis. Stats.
5.82.14(1) Wis. Stats.

. GRANTOR, for and in consideration of the sum of ($ ) and other good
and valuable consideration, grants and conveys any and all rights and interest which, by
virtue of prior title, easement, license, or other legal devices, GRANTOR holds in the land
described below to the Town of . GRANTEE., for the purposes of constructing,
operating, and maintaining a public highway and appurtenant facilities on. over, under, or
across the said land; provided, however that GRANTOR reserves to itself the subordinate
right to cross, traverse, or otherwise occupy said land with its present and future overhead
of underground transmission lines, appurtenant facilities. and supporting structures in a
manner consistent with the purposes of this conveyance and in a manner which will not
interfere with normal highway maintenance and operation: provided, further, that the costs
of any relocation or alteration, now or in the future, of the transmission lines, appurtenant
facilities, or supporting structures when required by the GRANTEE for any reason,
including accommodating future expanded or additional highway facilities on. over, under
or across said land, will be paid by the GRANTEE; provided, however, that the costs of

such relocation or alteration. or of the installation of new or additional facilities when done This space is reserved for recording data
at the instance of and for the purposes of the GRANTOR, will be defrayed by the Return t
GRANTOR. R e

This conveyance shall be binding on the GRANTOR. GRANTEE, and their respective
successors and assigns.

Any person named in this conveyance may make an appeal from the amount of
compensation within six months after the date of recording of this conveyance as set forth
in 5.32.05(2a) Wisconsin Statutes. For the purpose of any such appeal, the amount of
compensation stated on the conveyance shall be treated as the award, and the date the
conveyance is recorded shall be treated as the date of taking and the date of evaluation.

Other persons having an interest in record in the property: Parcel Identification Number/Tax Key Number

Legal Description

The undersigned certify that this instrument is executed pursuant to a resolution of the Board of Directors {(or shareholders, stockholders, or members, if
authorized by law) of GRANTOR corporation or cooperative.

Acknowledgment
(Grantor Mame) (Date)
State of )]
(Signature) ) ss.
County )
(Title) On the above date, this instrument was acknowledged before me by
the named person(s).
(Print Name)
(Signature) (Signature, Notary Public)
(Title) (Print or Type Name, Notary Public)
(Print Name) (Date Commission Expires)
Utility or RAW Project ID This instrument was drafted by RAMV Parcel Mo.
Conveyance of Rights for Town Projects Page 1 of 1

Revised: 05/2006
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TEMPORARY CONSTRUCTION EASEMENT
(Traditional Right-of-Way Plat)

, Grantor, which has an interest in the lands described below, grants to the , Grantee, the right and
permission to occupy Grantor's easement area for highway improvement purposes, which may include but are not limited
to: 1) Constructing slopes and drainage facilities on the following described lands, including the right to operate necessary
equipment thereon; 2) The right of ingress and egress, as long as required for such public purpose, including the right to
preserve, protect, remove or plant thereon any vegetation that the highway authorities may deem desirable to prevent
erosion of the soil, provided such activities are consistent with the rights held by the Grantor under its easement.

The said lands are situated in the of ; County, Wisconsin and are shown on Sheet Number(s) i
which is a part of the Right-of-Way Plat for Project No. , filed by the grantee with the County Clerk and County
Highway Committee of the said County as required by Wisconsin Statutes. This plat is also available for viewing at the
Office located at

The said lands are part of Parcel(s) as shown on said Right-of-Way Plat and are further described as lying in the
of Section(s) T N, R , of

This Temporary Construction Easement establishes the right of Grantee to occupy lands on which Grantor has easement
interests. However, Grantor reserves to itself the right to continue to use said easement area with its present and future
overhead and/or underground facilities in a manner which is consistent with this grant, and further, that the costs of any
relocation or alteration of any facilities of Grantor required by Grantee to accomplish its work, now or in the future, will be
paid by Grantee.

This Temporary Construction Easement shall terminate upon completion of Construction Project No. for which this
instrument is given. The Grantor has a prescriptive right or an easement and therefore grants this Temporary
Construction Easement as a holder of a property interest and not as a property owner.

The Grantor's easement is recorded as in the County Register of Deeds Office or exists by prescriptive
rights as defined by Section 893.28 Wisconsin Statutes.

(Document Created Date)

(Company)
(Signature) (Date)
(Title)
(Signature) (Date)
(Title)

Utility or RAW Project 1D RAN Parcel Mo.

Local Temporary Construction Easement (Traditional Right-of-Way Plat) Page 1 of 1

Revised: 06/2006
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TEMPORARY CONSTRUCTION EASEMENT
(Transportation Project Plat)

. Grantor, which has an interest in the lands described below, grants to the . Grantee, the right and
permission to occupy Grantor's easement area for highway improvement purposes, which may include but are not limited
to: 1) Constructing slopes and drainage facilities on the following described lands, including the right to operate
necessary equipment thereon; 2) The right of ingress and egress, as long as required for such public purpose, including
the right to preserve, protect, remove or plant thereon any vegetation that the highway authorities may deem desirable to
prevent erosion of the soil, provided such activities are consistent with the rights held by the Grantor under its easement.

The said lands are situated in the of i County, Wisconsin and are shown on Transportation Project Plat(s)
, which depicts the right-of-way required for Highway Construction Project MNo. in accordance with Wisconsin
Statutes. This plat is available for viewing at the Office located at

The said lands are part of Parcel(s) as shown on said Transportation Project Plat and are further described as lying
inthe of Section(s) . T N, R . of

This Temporary Construction Easement establishes the right of Grantee to occupy lands on which Grantor has easement
interests. However, Grantor reserves to itself the right to continue to use said easement area with its present and future
overhead and/or underground facilities in a manner which is consistent with this grant, and further, that the costs of any
relocation or alteration of any facilities of Grantor required by Grantee to accomplish its work, now or in the future, will be
paid by Grantee.

This Temporary Construction Easement shall terminate upon completion of Construction Project Mo for which this
instrument is given. The Grantor has a prescriptive right or an easement and therefore grants this Temporary
Construction Easement as a holder of a property interest and not as a property owner.

The Grantor's easement is recorded as in the County Register of Deeds Office, or exists by prescriptive
rights as defined by Wisconsin Statutes, Section 893.28.

(Document Created Date)

(Company)
(Signature) (Date)
(Title)
(Signature) {Date)
(Title)

Utility or RAV Project 1D R/ Parcel No.

Local Temporary Construction Easement (Transportation Project Plat) Page 1 of 1

Revised: 06/2006
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LOCAL PROJECT UTILITY COORDINATION TASK LIST

Note: All Utility Coordination shall be done in accordance with the “WisDOT Guide to Utility

Coordination” unless otherwise noted.
Identify utility companies with facilities within the project area.

Send project notification letter and exhibits to all utility companies with a potential for facilities in
the project area. Ask them to verify that they have facilities in the area and also request utility
system maps for the project area. Compare the system maps with the highway plan information
to assure that all utility facilities are shown properly.

Field locate utility facilities in project area. DO NOT DEPEND ON SYSTEM MAPS FOR

LOCATIONSI!!! Facilities must be field located.

O Remove manhole covers and determine flow line elevations and pipe sizes.

O Expose existing utility facilities and obtain elevations (pothole) at the following locations
. Note: This will have to be coordinated with the utility.

Show existing utility facilities on plat, plans, and cross sections. (Horizontal location only,
unless elevations have been obtained by a survey crew.)

Identify potential utility conflicts and report them to the utility. The utility is ultimately responsible
for determining conflicts but the highway designer is more familiar with the project and is best
suited for determining the initial list of potential conflicts.

Invite utilities to Operational Planning Meeting.

Invite utilities to all Public Information Meetings.

Hold ___utility coordination meetings on the project. These meetings will be held at the
and stage of the project.

Draft utility release of rights documents. (Conveyance of Rights in Land, Quit Claim Deed, or
Temporary Construction Easement forms)

Consultant or local unit of government (select one) will obtain and record signed conveyance
documents.

Send a copy of the plans to each utility. The plans must be sufficiently complete to allow for the
design of utility facilities along with a cover letter explaining the project and notifying the utility of
any sensitive areas in the project area.

Consultant or local unit of government (select one) will send notice of reimbursable work to the
utilities.

Review utility work plans, approve work plans or return with recommendations for corrective
actions if required.

Send Work Plan Approval and/or Start Work Notices to utility companies.

Write “Utility” section of the special provisions and revise as needed based upon information
provided by the utilities.

September 30, 2006 LOCAL PROJECT UTILITY COORDINATION TASK LIST Figure 17-19

Page 1 of 2
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Prepare the Utility Status Report (Form DT1080) as part of the PS&E submittal package.
(WisDOT let projects)

Provide right-of-way staking for utilities as needed. right-of-way staking need only be done in
the areas requested by the utility, not the entire project. Assume this will be done __times.

Consultant or local unit of government (select one) will negotiate reimbursable work utility
contracts.

Provide size plans and plats, size cross sections, in paper or electronic format (.dgn
files) to all utilities. Assume utilities will need copies.

Provide utilities with revised plan sheets with any changes from previous plans indicated, as
required.

Review utility permits for compatibility with highway project design and recommend corrective
action if necessary.

Send a final (reduced size) plan set and copy of the “Utility” section of the Special Provisions to
each utility with facilities in the project area just prior to, or soon after, the final PS&E submittal.

Follow-up on status of utility relocations between PS&E submittal and the Preconstruction
meeting.

Conduct Pre-Bid Utility Meeting (if necessary) for potential bidders to discuss utility relocations
and utility coordination during construction.

Attend preconstruction meeting to discuss current status of utility relocations.

September 30, 2006 LOCAL PROJECT UTILITY COORDINATION TASK LIST Figure 17-19
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Wisconsin Department of Transportation

November 18, 2001

Bresnan Communications
Attn: Larry Ladwig

1022 South 19" St

PO Box 758

La Crosse WI 54602-0758

SUBJECT: Work Plan Reminder
ID 1644-06-71
Farnum Street to Redfield Street
USH 14 (South Avenue), City of La Crosse
La Crosse County

Dear Mr. Ladwig:

I have not yet received a work plan from you describing your plan for the relocation of your facilities in
conflict with next year's South Avenue project. The project will be let to bids in April and will be built
shortly thereafter. | need to receive a work plan from you as soon as possible in order for me to write
the utility special provisions and which will become part of the contract for the project.

I have included another copy of the utility worksheet to help you in providing me with the information |
need, along with a copy of the letter | mailed out with the project plans in August of this year.

Unresolved or unexpected conflicts create problems for all of us during construction. There is a good
chance for damage to your facilities and delays to the contractor if conflicts are not addressed and their
resolution planned for in advance. With an urban project like this one much of the utility work may need
to take place during construction, so good advance planning will help the project get built as smoothly
as possible. Highway contractors bid on the project based on information in the utility special
provisions, so please include as much detail as possible on what you will need to move, when, and how
long it will take.

If you have any questions regarding the preparation of the work plan, or if you would like a meeting to
review the project please call me at (608) 785-9032, or the designer, Ron Egge at (608) 789-7874.

Sincerely,

Gary J. Jackson
Region Utility Coordinator

enclosure
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